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ABOUT THIS REPORT

The Corporate Quarterly report is produced four times a year to communicate progress made
on Council’s Strategic Plan presented in the Corporate Business Plan and to present the

City’s financial position.

There are two parts within this report:

1) Strategic Initiatives Reporting - includes progress update on projects that support

Council’s Strategic Priorities.

2) Financial Summary - provides a quarterly update on the City’s financial position.
Included in this section of the report are three charts each for municipal and utility
capital projects, showing: budget vs. forecast, project progress and project schedule.

About the City of St. Albert Council
Strategic Plan

On March 5, 2018, St. Albert City Council
approved their 2018-2021 Council
Strategic Plan. The priorities identified
within the Strategic Plan were chosen
during a two-day strategic planning retreat
in January 2018. Through discussion of
individual councillor’s visions and goals for
the future, commonalities were found to
create one collective long-term vision. The
Strategic Plan represents the connections
between council members varying
perspectives and highlights the common
goals in service to the community.

The following strategic priorities were set

by City Council. For each priority, a status
has been set that represents its status as
of the end of quarter four, December 31,

2018.

About the City of St. Albert
Corporate Business Plan

The City of St. Albert Corporate Business
Plan includes key administrative activities
that will be undertaken to support the City
of St. Albert Council Strategic Plan. In
addition, Organizational Priorities were
identified by the Senior Leadership Team
that would complement Strategic
Priorities, respond to the evolving
legislative and business environment,
continuously improve service delivery or
focus on productivity of business functions
and prudent utilization of financial
resources.
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Strategic Initiatives
Reporting

Quarter Four




COUNCIL STRATEGIC PRIORITY #1.

Growth policy framework: develop a robust policy framework to guide growth.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 1.1:
Complete revision of the Municipal Development Plan

On Track Q2 2020

Expected Completion

Status

Phase 1 of the MDP revision has been complete. This included exploring
issues and opportunities and the first round of public engagement, which
provided numerous opportunities for the community to provide input and
share ideas. More specifically, this encompassed: the City Summit launch
event (community leaders speaker's event); 2 workshops; 1 open
house/pizza party; and 2 questionnaires. The team also hosted 4 pop-up
engagement sessions at Servus Place and St. Albert Centre, to further
promote the project and to gather input. The consulting team has
Progress Update | completed their background and associated technical reviews, producing
the draft Flourish Background Report.

Next steps include finalizing the Flourish Background Report. The
Engagement Summary Report for phase will be completed which will
help inform the new MDP’s guiding goals and principles. Additionally, the
project will transition into Phase 2 - Growth Scenarios, which will
encompass the development of 3 different growth scenarios for
consideration.

4

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018



INITIATIVE 1.2:
Complete negotiations for Sturgeon County annexation and provide recommendations on
other boundary relationships.

Status

On Track Expected Completion | Q4 2021

Progress Update

INITIATIVE 1.3:
Investigate and recommend alternative solutions to improve the competitiveness of

This project contains two distinct components:

1.2.a City of St. Albert Annexation of Sturgeon County Land
Annexation Open Houses were held in November for members of the
public and landowners within the annexation area.

The City of St. Albert has been working to complete the Growth
Management Study and supporting technical studies for the annexation.

The City and County have been meeting regularly through the Negotiating
Committee.

1.2.b City of St. Albert Annexation of City of Edmonton Land
The City is assessing the proposed annexation and work continues with
the City of Edmonton.

development costs in St. Albert.

Status

At Risk Expected Completion | Q2 2019

Progress Update

Initial review of the development process component has been
completed. A finalized process will be completed by February 15, 2019.

An RFP is scheduled to be posted at the end of February to hire a
consultant to compare and contrast St. Albert’s costs relating to
permitting as well as the development process and zoning categories
among comparator communities.
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COUNCIL STRATEGIC PRIORITY #2:

Economic Development: Enhance business/commercial growth.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 2.1:
Enable an approved Area Structure Plan (ASP) for the Lakeview and Badger Lands

considering alternate servicing options and equitable return for the City of St. Albert.

Status Not yet Started Expected Completion | Q4 2020

In December, Council provided interim funding for this project to start the
initial ASP background desktop studies. This will include the

geotechnical. environmental assessments, and historic resource
Progress Update | gyerview.

Next steps include coordinating background studies with the Environment
team.

INITIATIVE 2.2:
Develop and recommend Green Tape 2.0 initiatives to enable increased growth,

investment, and commerce in St. Albert, focusing on a strong collaborative model.

Status Off Track Expected Completion | Q3 2019

This project is tied to progress on other initiatives within the Corporate
Business Plan (1.3 Development Competitiveness and A4.3 Business
Process Improvement). As a result, this project has been delayed. Work is
continuing with all groups in order to create a baseline for the

Progress Update | gevelopment process to ensure that all projects are in alignment.

Next steps include hosting an internal workshop to help identify areas
that can be improved and require input from the other initiatives. A report
will be written to compile the results.

INITIATIVE 2.3:

Evaluate niche sectors and recommend two or three priority sectors.

Status On Track Expected Completion | Q12019

A consultant has been hired to deliver an analysis to Administration for
Progress Update | this project. A launch meeting has been scheduled for mid-January. This
project is expected to be completed by end of Q1 2019.
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COUNCIL STRATEGIC PRIORITY #3:

Building a Transportation Network: Integrated transportation systems.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 3.1:
Recommend short-, medium-, and long-term options to improve the service level of Ray

Gibbon Drive.

Status On Track Expected Completion | Q2 2019

Meetings continue with Alberta Transportation in order to explore

partnership opportunities.
Progress Update . _ _ _
Work on Ray Gibbon Drive has also been incorporated into the 10-year

capital plan.

INITIATIVE 3.2:
Develop the Intelligent Transportation System (ITS) strategy and recommend phased
implementation, inclusive of St. Albert Trail, according to our ability to implement quickly.

Completed Completion Date Q32018

INITIATIVE 3.3:
Evaluate the arterials networks in St. Albert and recommend improvements.

Status Completed Completion Date Q4 2018

The Arterial Network Improvement Strategy has been completed and was

presented to Council in September 2018.
Progress Update _ _ ] _
Next steps include updating relevant project charters and completing

network improvements as per the strategy (pending budget approvals).

7

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018



INITIATIVE 3.4:
Continue to pursue an integrated Regional Transit Commission.

Status

On Track Expected Completion | Q4 2019

Progress Update

INITIATIVE 3.5:

Since last quarter, all 13 member municipalities of the Edmonton
Metropolitan Region have signed the Memorandum of Understanding
(MOU) to form a Regional Transit Services Commission.

As a founding member with the City of Edmonton, St. Albert
Administration worked to schedule the inaugural Regional Transit
Services Commission Transition Team meeting for January 17, 2019, and
supported the City of Edmonton in developing and releasing a Request for
Proposal (RFP) for Phase 2 of this project, utilizing a $3.7 million
provincial grant.

City Administration continue to work with City of Edmonton developing
materials and meeting logistics. City Administration is on the RFP
Selection Committee, and will receive presentations the week of January
7th, with the intent of having a consultant in place by early February.

Complete the Campbell Park and Ride facility and finish the Transit Local Route

Restructuring Project.

Status

On Track Expected Completion | Q3 2020

Progress Update

This project contains two distinct components:

3.5.a Local Route Restructure

The local route restructuring is about 75% planned with final logistics
pending the Campbell Transit centre opening.

3.5.b Campbell Park and Ride Facility

The construction tender is scheduled to posted in January 2019, with an
anticipated closing date in March 2019. Once a vendor has been
selected, construction on the Park and Ride should commence. There are
still timing delays that are impacting this project due to third party
infrastructure relocations.
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INITIATIVE 3.6:

Develop the Transportation Safety Plan and recommend implementation of
initiatives to minimize risk of injury or fatality on City roadways. (Updated Sept 10, 2018)

Status

Completed Completion Date Q4 2018

Progress Update

INITIATIVE 3.7:

The Transportation Safety Plan and Implementation Plan have been
completed and presented to Council in October 2019.

Next steps include updating relevant project charters and implementing
the Safety Plan as per the implementation plan (pending budget
approvals).

Recommend the Complete Streets Cross sections.

Status

Completed Expected Completion | Q4 2018

Progress Update

INITIATIVE 3.8:
Integrate active transportation into the planning process for the Transportation

Master Plan.

The Complete Streets Design Guidelines are complete and were
presented to Council in October 2018. Implementation of the Complete
Streets Guidelines will impact all new planning and applicable network
improvement strategies.

Status

On Track Expected Completion | Q4 2021

Progress Update

The draft strategy development plan and a draft network gaps report
have been completed and are in the process of being reviewed and
finalized.

Next steps include updating relevant project charters to reflect the steps
within the Active Transportation Plan and to address network gaps based
on prioritized strategies.
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COUNCIL STRATEGIC PRIORITY #4:

Infrastructure Investment: Identify and build needed capital assets.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 4.1:
Identify opportunities for shared Recreation, Social and Culture activities and facilities.

Completed Completion Date Q22018

INITIATIVE 4.2:
Update Capital Plan on project prioritization, criteria, and weightings.

Status Completed Completion Date Q4 2018

The Capital Prioritization Matrix was successfully utilized for the 2019
budget process to inform Administrations recommendations to Council
Progress Update | for the funding of Capital projects. While the matrix itself will be likely be
updated in terms of criteria and weighting, this will now become part of
the annual cycle and cease to be project-focused.

INITIATIVE 4.3:
Explore non-traditional funding options including regional partnerships.

Status At Risk Expected Completion | Q2 2020

Work is progressing with both Sturgeon County and the City of Edmonton
through the Intermunicipal Collaboration Framework process. A Request
for Proposal was developed between Sturgeon County and St. Albert to
hire a consultant to conduct environmental scanning of current recreation
gaps, opportunities and partnerships between the municipalities. Work
will continue on the procurement process into 2019.

regress g Next steps include completing the selection phase of the procurement

process. A second discussion with City of Edmonton Administration is
planned for February 2019 to determine next steps for their ICF work.

Council’'s Advocacy Plan is intended to be presented at the February 11th
GPFC and at the Council Meeting on March 4t which will include an ICF
component.
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INITIATIVE 4.4:
Identify an inventory of existing facilities including an assessment of condition and
usability and identify gaps in land and facility supply and demand.

Status

On Track Expected Completion | Q1 2020

Progress Update

INITIATIVE 4.5:

Status

Adopt a total cost of ownership approach in assessing lifecycle of existing and new assets.

Public Works and Engineering departments are meeting regularly through
the Asset Management committee to continue to ascertain further
information and data. A project plan and framework is currently
developed to facilitate the project. Staff will continue to meet with
multiple stakeholders to ensure that the utilized data confirms to best
practices, and utilizes the available resources.

On Track Expected Completion | Q1 2020

Progress Update

Engineering and the asset owners continue to meet through the Asset
Management committee to assess the data strengths, limitations, and
gaps in the overall asset management program. The committee will
continue to work towards a program that provides information to better
budget long term, and project the need for new assets.
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COUNCIL STRATEGIC PRIORITY #5:

Housing: Enhance housing options.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 5.1:
Modify Land Use Bylaw to encourage diversity in residential built forms.

Completed Completion Date Q22018

INITIATIVE 5.2:
Develop revitalization strategies for mature neighbourhoods.

Status On Track Expected Completion | Q4 2020

Through the revision of the MDP, a review of existing infill projects has
been initiated and opportunities for infill are being identified as part of
the growth management plan.

Progress Update Next steps include identifying infill locations/intensification and the
defining the role of “gentle infill” within existing neighbourhoods.

Public engagement activities for this project are aligned with the MDP
revision (1.1).

12

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018



INITIATIVE 5.3:
Work with regional partners to explore the creation of additional housing options to
address issues of affordability and accessibility.

Status

At Risk Expected Completion | Q4 2019

Progress Update

INITIATIVE 5.4:

The best practice review is in progress and comparator communities are
being selected in the following areas:

e Municipal areas of housing responsibility

e Housing policies and programs

e Municipal investment models

e Governance models

e Development strategies for homeownership and rental housing
e Housing accessibility standards and policies

Upcoming stakeholder input activities are scheduled to take place in Q1
and Q2 2019.

Explore interim housing options to support vulnerable populations.

Status

On Track Expected Completion | Q4 2020

Progress Update

A Social Work Master’s level student has been secured to support the
research needs for conducting an environmental scan of local initiatives
striving to address this issue. Once completed (Q3 2019), this report will
summarize best practices while identifying any gaps, possible responses,
partnership opportunities, and ways to maximize benefit for those in
need.

The Mayor’s Task Force to End Homelessness has hosted two meetings
and is in the process of identifying how to best approach conducting a
local count/estimation. This will include how to clearly define
homelessness and the data will influence how to approach prioritizing a
response (Q3 2020).

13

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018



COUNCIL STRATEGIC PRIORITY #6:

Environmental Stewardship: Explore innovative environmental and

LS ¢ onservation opportunities.

The following initiatives have been included in Corporate Business Plan to help achieve this
priority:

INITIATIVE 6.1:
Explore integrated green utilities to reduce carbon footprint, reduce servicing costs and

generate revenue.

Status On Track Expected Completion | Q12019

This project’s scope is being clarified and narrowed in order to determine
outcomes and develop a plan to work towards them. In addition to this
Progress Update | WOrk, opportunities and challenges for different green utility technologies
are being identified.

No Council presentations are planned for this project until 2019.

INITIATIVE 6.2:
Review and update existing environmental master plans (e.g., Red Willow Trail).

Not yet started Expected Completion | Q4 2020

Project has been put on hold until 2020 to accommodate the update to
Progress Update | the MDP and due to a pending business case relevant to the project for
consideration in the 2020 operating budget.

INITIATIVE 6.3:

Investigate net zero residential development.

Status On Track Expected Completion | Q3 2019

The project team has met with various bench marking partners and
conducted site tours of net zero residential neighbourhood
developments. Internal exercises to gauge the corporations readiness for
'net zero' residential developments have also been completed. The
Progress Update | project team is working on completing the white paper associated with
this project.

The project will be aligned with project #6.1 Green Utilities and rely on
timing of that project for future presentations to Council.
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Financial Summary

Quarter Four
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Financial Summary

The City of St. Albert continues to maintain a strong financial position. The 2018 year resulted in a surplus
of $1.7 million. This is primarily due to vacancies throughout the organization, increased return on
investments offset by a reduction in photo radar fines, permits and license revenue. With well managed
debt and strong reserve funding, the City continues to maintain a strong financial position.

Municipal
Operating:

e $156.8 million in revenue recognized as of December 31, 2018, which is $4.7 million below
budget.

e $155.1 million has been spent as of December 31, 2018, which is $6.4 million below budget.

e A breakdown of significant variances by Function is found on page 5.

Capital:

e There is a total of 172 municipal capital projects for 2018.
e To date, $95.6 million has been spent out of a $170.2 million cumulative budget.

Utility
Operating:

e $39.3 million revenue recognized as of December 31, 2018, which is $975 thousand below
budget.

e $28.2 million has been spent as of December 31, 2018, which $1.4 million below budget.

e A breakdown of significant variances by Function is found on page 13.

Capital:

e There is a total of 62 utility capital projects for 2018.
e To date, $56.9 million has been spent out of a $97.9 million cumulative budget.

Investments
The City has $190.6 million in cash and investments and earned $5.3 million in investment income to
date.

Reserves
The balance as of December 31, 2018 is $127.3 million, with a forecasted year end uncommitted balance
of $87.4 million.

Debt
The City’s outstanding debt as of December 31, 2018 is $43 million, which is significantly lower than the
municipal ceiling.
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Municipal

CITY OF ST. ALBERT
MUNICIPAL OPERATING SUMMARY BY FUNCTION

FOR THE PERIOD ENDING DECEMBER 31, 2018
In Thousands of Dollars

Function Description Actual YTD| Budget Variance
Revenue
Council $102 $382 $(280)
Executive Leadership 250 886 (636)
General Government 2,859 3,449 (590)
Community & Recreation Services 15,058 15,504 (446)
Emergency Services 9,505 10,683 (1,178)
Public Works & Transit 11,065 10,942 123
Planning & Engineering 3,713 6,479 (2,766)
Corporate Financing 114,272 113,229 1,043
Total Revenue $156,824 $161,554 $(4,730)
Expenses
Council $818 $1,194 $376
Executive Leadership 1,523 2,332 809
General Government 17,927 20,137 2,210
Community & Recreation Services 30,377 32,005 1,628
Emergency Services 34,657 35,062 405
Public Works & Transit 36,328 36,649 321
Planning & Engineering 11,311 14,739 3,428
Corporate Financing 22,186 19,436 (2,750)
Total Expenses $155,127 $161,554 $6,427
Excess of Revenue over Expenses
Council $(716) $(812) $96
Executive Leadership (1,273) (1,446) 173
General Government (15,068) (16,688) 1,620
Community & Recreation Services (15,319) (16,501) 1,182
Emergency Services (25,152) (24,379) (773)
Public Works & Transit (25,263) (25,707) 444
Planning & Engineering (7,598) (8,260) 662
Corporate Financing 92,086 93,793 (1,707)
Total Revenue Over Expenses $1,697 $0 $1,697

*Variance represents the difference between budget and forecast amounts.
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Municipal Operating Variance Analysis (In Thousands of Dollars)

Council - $96 thousand lower than budget

Revenue - $280 thousand lower than budget
e $325 lower due to Internal Auditor project funded from reserve which will carry into next year with no
tax impact.
e $45 higher due to unbudgeted donations to Constable David Wynn Legacy project.

Expense - $376 thousand lower than budget
e $325 lower due to Internal Auditor project funded from reserve which will carry forward into next year
with no tax impact.
e $43 lower in training, travel, operating and grants.
e $28 lower due to contingency not fully utilized.
e $45 higher due to unbudgeted grant transfer for Constable David Wynn Legacy project.

Executive Leadership - $173 thousand lower than budget

Revenue - $636 thousand lower than budget
e $611 lower due to projects funded from reserve which will carry into next year with no tax impact
(Civic Space Planning, IAC-Sturgeon County).
o $72 lower in transfer from reserves as no further expenses anticipated for Ministerial Inspection and
Edmonton Global.
e $38 higher due to unbudgeted WCB/PIR rebate transferred to safety reserve.

Expense - $809 thousand lower than budget
e $611 lower due to projects funded from reserve which will carry into next year with no tax impact
(Civic Space Planning, IAC-Sturgeon County).
e $125 lower in consulting as no further expenses anticipated for Ministerial Inspection and Edmonton
Global.
e $85 lower in salaries due to vacancies.
e $38 higher due to unbudgeted WCB/PIR rebate transferred to safety reserve.

General Government - $1,620 thousand lower than budget

Revenue - $590 thousand lower than budget

e $680 lower due to projects funded from reserve which will carry finto next year with no tax impact
(Priority Based Budgeting, Service Level Review, Process & Service Review, Community Satisfaction
Survey, Compensation Review, Engagement & Recruitment, and Records & Info Management
Program).

e $115 lower in business licenses due to lower than anticipated non-residential offset by an increase
in residential, cannabis, and tobacco licenses.

e $38 lower in revenue for Dig in Festival as Celebrity Dinner was organized by a third party.
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$221 higher in unbudgeted revenue from WCB/PIR rebate and one time funding distribution dividend
transferred to safety reserve.
$22 higher in assessment and taxation revenue due to increase in tax inquiries and late payments.

Expense - $2,210 thousand lower than budget

$680 lower due to projects funded from reserve which will carry into next year with no tax impact
(Priority Based Budgeting, Service Level Review, Process & Service Review, Community Satisfaction
Survey, Compensation Review, Engagement & Recruitment, Records & Info Management Program).
$935 lower in salaries due to vacancies.

$222 lower in advertising due to less marketing expenses.

$121 lower in training and development due to change in department plans and vacancies.

$103 lower in insurance premiums and claims expense.

$90 lower in office supplies and travel expenses due to vacancies.

$66 lower in professional services (HR) due to less third party recruitment costs.

$65 lower in contracted services due Cyber Security project delays.

$43 lower in costs for Dig in Festival as Celebrity Dinner was organized by third party.

$17 lower in other grants as less Beautification grants applied for.

$221 higher in transfer to reserves from unbudgeted WCB/PIR rebate and one time funding
distribution dividend.

Community & Recreation Services- $1,182 thousand lower than budget

Revenue - $446 thousand lower than budget

$373 lower due to projects funded from reserve which will carry into next year with no tax impact
(Indigenous Reconciliation, Various Public Art projects, Micro Grant Program).

$206 lower in lesson and memberships revenue due to a reduced demand for personal training and
memberships.

$84 lower in rental revenue due to lower demand for meetings spaces and indoor surfaces.

$109 higher in unbudgeted grants from student and mental health initiative.

$33 higher in sale of goods due to increased Starbucks sales.

Expense - $1,628 thousand lower than budget

$891 lower in salaries due to vacancies.

$373 lower in projects funded from reserve which will carry into next year with no tax impact
(Indigenous Reconciliation, Various Public Art projects, Micro Grant Program).

$137 lower in contracted services due to security enhancement funded from Civic Space Planning
funds.

$135 lower in office supplies and travel expenses due to vacancies.

$107 lower in electricity, natural gas and water and wastewater charges.

$83 lower in leases costs as various leases expired in 2018.

$63 lower in advertising and promotion due to savings in costs in 2018.

$60 lower in grants due to intake in various grants lower than anticipated.
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e $205 higher in repairs and maintenance due to unforeseen repairs at Servus Place.

Emergency Services - $773 thousand higher than budget

Revenue - $1,178 thousand lower than budget
e $1,257 lower in fines due to less tickets issued.

e $114 higher ambulance billing due to higher volume than anticipated offset partially by decrease in
contract revenue.

e $31 higher in unbudgeted grants for fire training and police due to population growth.

Expense - $405 thousand lower than budget
o $489 lower in automated enforcement contract due to less tickets issued.
e $219 lower in RCMP contract due to less officers than budgeted.
e $289 higher in salaries due to fire overtime offset partially by vacancies.

Public Works & Transit - $444 thousand lower than budget

Revenue - $123 thousand higher than budget
e $75 higher in transit revenue due to higher U-Pass revenue offset by decrease in general ridership.
e $66 higher in rental revenue due to purchase of Carleton building
e $60 higher due to recovered insurance costs to offset related repair expenses.
e $58lower due to project funded from reserve which will carry into next year with no tax impact (Safety
Enhancement).

Expense - $321 thousand lower than budget

e $123 lower in maintenance materials than anticipated.

e $95 lower in professional and consulting services due to lower than expected costs for STAT/ETS
Regional Transit project and general consulting expenses.

e $80 lower in wireless charges due to delays in Smart Bus installation.

e $58lower due to project funded from reserve which will carry into next year with no tax impact (Safety
Enhancement).

e $51 lower in gravel and chemicals than anticipated.

e $56 higher in salaries due to overtime in Transit bus maintenance.

Planning & Engineering - $662 thousand lower than budget

Revenue - $2,766 thousand lower than budget
o $2,629 lower due to projects funded from reserve which will carry into next year with no tax impact
(Sturgeon County Annexation, P&E Growth Resources, Road Principles, SAT Project Integration).
e $482 lower in permit, development and other land fees due to lower than anticipated development.
e $125 higher in unbudgeted revenue from environmental rebate transferred to Energy Efficiency
reserve.
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$79 higher in miscellaneous revenues related to Transportation Routing and Vehicle Information
System (TRAVIS) and Comprehensive Regional Infrastructure Sustainability Plan (CRISP) with
offsetting expenses.

$57 higher in Fortis street lighting construction recoveries

Expense - $3,428 thousand lower than budget

$2,629 lower due to projects funded from reserve which will carry into next year with no tax impact
(Sturgeon County Annexation, P&E Growth Resources, Road Principles, SAT Project Integration).
$653 lower in salaries due to vacancies.

$112 lower in consulting services due to lower than expected costs for contaminated sites monitoring
and general consulting expenses.

$100 lower in contracted services as less work required.

$45 lower in travel and operating supplies due to vacancies.

$125 higher in transfer to reserves from unbudgeted environmental rebate revenue.

$79 higher in expenses related to Transportation Routing and Vehicle Information System (TRAVIS)
and Comprehensive Regional Infrastructure Sustainability Plan (CRISP) with offsetting revenue.

Corporate Financing - $1,707 thousand lower than budget

Revenue - $1,043 thousand higher than budget

$1,468 higher in interest revenue due to increase in portfolio base and higher interest rate.

$333 lower in gas franchise fees due to revised forecast from ATCO Gas.

$70 lower due to Civic Space planning funded from reserve which will carry into next year with no tax
impact.

$47 lower in supplementary tax due to slower growth projections.

Expense - $2,750 thousand higher than budget

$2,040 higher in employee relations and vacation accrual.

$841 higher in interest expense due to higher reserve and deferred revenue balances.

$126 lower in benefits related to a decrease in costs.

$70 lower due to Civic Space planning funded from reserve which will carry into next year with no tax
impact.
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Municipal Capital Summary

Several key indicators relating to the City’s Capital Table 1: Expenditure Summary (In Thousands of Dollars)

budget are as follows. Year Actuals _ No. of
Budget Forecast | Variance .
To Date Projects
1. Budget vs. Forecast Comparison 2018 22,449 40,077 40,105 (28) 55
2017 30,167 52,873 | 52,799 74 43
2016 18,449 22,232 | 22,058 174 43
Table 1 and 2 illustrate that 98% of projects are on | —_Prior 24,554 55,013 ] 55013 : 31
. - TOTAL 95,619 170,195 169,975 220 172
or below budget, with $220 thousand anticipated to & & 3 &
be overspent. Table 2: Project Budget Trends
No. Of Projects
Year
On Budget | Over Budget Below Budget Total
2018 52 2 1 55
2017 39 - 4 43
2. Project Status 2016 42 - 1 43
Prior 31 - - 31
. . . . Total 164 2 6 172
The project status is differentiated by two types,
progress and schedule. Table 3: Progress Status Not Yet

Commenced
5%

Complete
12%

/

Design

Progress Status - Identifies the current progress oo

or stage at which the project is currently in. As
shown in Table 3, 95% of the projects are

currently in progress or complete. Maintenance
22% In Progress (0%-

Schedule Status - Identifies the timeframe or 5101//)
schedule of project. Table 4 indicates that at the
end of the quarter 62% of projects were on or

ahead of schedule.

In Progress (>75%) / \ In Progress

12% (50%-75%) 28%

Table 4: Schedule Status

Status No. Of Projects %

On Schedule 106 62%

Behind Schedule 56 32%

On Hold 10 6%

Ahead of Schedule 0 0%

Total 172 100%
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3. Estimated Year of Project Closure - Identifies the  tapie 5: £stimated Complstion Year

timeframe of when projects will be closed. R PIImm——

s8]
o
=
o
(2]
w

As majority of the City’s projects are multi-year in
nature, an estimated timeframe of when projects
will be closed has been identified. Table 5

2020

Estimated Year
@

indicates that 60 projects will be closed at the end 2021 [ o
of the year. oz W 3
0 10 20 30 40 50 60 70 80 90

No. Of Projects

Information on specific capital projects please may be found by visiting the following site:
https://stalbert.ca/dev/construction

100

23

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018


https://stalbert.ca/dev/construction

Utility
CITY OF ST. ALBERT
UTILITY OPERATING SUMMARY BY FUNCTION

FOR THE PERIOD ENDING DECEMBER 31, 2018
In Thousands of Dollars

. . Actual Budget | Variance
Function Description
Revenue
Utility Finance $641 $300 $341
Water 13,751 14,358 (607)
Wastewater 12,665 13,131 (466)
Storm 5,501 5,675 (174)
Solid Waste Management 6,692 6,761 (69)
Total Revenue $39,250| $40,225 $(975)
Expenses
Utility Finance $641 $300 $(341)
Water 9,254 9,864 610
Wastewater 9,969 10,826 857
Storm 1,694 1,794 100
Solid Waste Management 6,671 6,795 124
Total Expenses $28,229 | $29,579 $1,350
Transfer to Reserve
Water $4,497| $4,494 $3
Wastewater 2,696 2,305 391
Storm 3,807 3,881 (74)
Solid Waste Management 21 (34) 55
Total Transfer to Reserve $11,021| $10,646 $(375)

*Variance represents the difference between budget and forecast amounts.
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Utilities Operating Variance Analysis (In Thousands of Dollars)

Utility Finance - $0 net budget

Revenue - $341 thousand higher than budget
e $433 higher in transfer from Offsite Levy reserve to fund interest and principle payments on utility
debenture.
e $87 lower due to projects funded from reserve which will carry into next year with no rate impact
(Utility Relief Grant).

Expense - $341 thousand higher than budget
e $433 higher in interest and principle payments on utility debenture funded from Offsite Levy reserve.
e $87 lower due to projects funded from reserve which will carry into next year with no rate impact
(Utility Relief Grant).

Water - $3 thousand higher than budget

Revenue - $607 thousand lower than budget
e $408 lower in sale of water due to conservation efforts and moderate summer.
e $103 lower in water connection fees as less development than anticipated.
e $100 lower due to Delivery Utility Services project funded from reserve which will carry into next year
with no rate impact.

Expense - $610 thousand lower than budget

e $420 lower in water purchases as a result of less sales.

e $100 lower due to Delivery Utility Services project funded from reserve which will carry into next year
with no rate impact.

e $57 lower in transfer to operations as less Public Works maintenance required.

e $50 lower due to delay in Bulk Water Dispensing Unit project which will carry forward into next year
with no rate impact.

e $22 higher in electricity and natural gas charges.

Wastewater - $391 thousand higher than budget

Revenue - $466 thousand lower than budget
e $513 lower in sale of wastewater due to conservation efforts and moderate summer

e $47 higher in recovered costs from prior year wastewater contributions.

Expense - $857 thousand lower than budget
e $506 lower in wastewater treatment charges as a result of less sales.
e $194 lower in contracted services and maintenance due to less major repairs required.
e $71 lower in transfer to operations as less Public Works maintenance required.
e $43 lower in salaries due to vacancies.
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e $26 lower in equipment charges as less usage required

Storm - $74 thousand lower than budget

Revenue - $174 lower than budget
e $143 lower in flat rate charges due to lower than anticipated number of customers.
e $38 lower due to projects funded from reserve which will carry into next year with no rate impact
(Storm Rate model).

Expense - $100 thousand lower than budget
e $171 lower in salaries due to vacancies.
e $38 lower due to projects funded from reserve which will carry into next year with no rate impact
(Storm Rate model).
e $21 lower in maintenance costs than anticipated.
e $142 higher in contracted services due to unanticipated equipment failure.

Solid Waste Management - $55 thousand higher than budget

Revenue - $69 lower than budget
e $35 lower in flat rate charges due to reduction in new accounts opened.
e $27 lower in recovered costs due to less revenue from global recycling markets.
e $16 lower in transfer from reserves due to carry forward for monitoring not fully required.

Expense - $124 thousand lower than budget
e $140 lower in landfill as costs due to lower volume than anticipated.
e $100 lower in contracted services due to lower rate for services.
« $51 lower in professional services due to costs for monitoring not fully required.
« $91 higher in materials due to cart purchases.
e $50 higher in salaries due to increased staff requirements for events.
« $27 higher in advertising due to unplanned advertising for Blue Bag changes.
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Utility Capital Summary

Several key indicators relating to the City’s utility
capital budget are as follows.

1. Budget vs. Forecast Comparison

Table 6 and 7 illustrate that 98% of projects are
on or below budget, with $70 thousand
anticipated to be overspend.

2. Project Status

The project status is differentiated by two types,
progress and schedule.

Progress Status - identifies the current progress or
stage at which the project is currently in. As shown
in Table 8, 84% of the projects are currently in
progress or complete.

Schedule Status - Identifies the timeframe or
schedule of project. Table 9 shows the schedule
status indicates that the quarter had 71% projects
on schedule.

Table 9: Schedule Status

Table 6: Expenditure Summary (In Thousands of Dollars)

vear ?:E:‘tl: Budget Forecast | Variance P:;égf[s
2018 1,563 13,212 13,212 = 18
2017 8,206 16,241 16,241 - 16
2016 29,984 50,211 50,281 (70) 13
Prior 17,110 18,217 18,217 - 15
TOTAL $56,863 $97,881 $97,951 ($70) 62
Table 7: Project Budget Trends
No. Of Projects
Year
On Budget Over Budget |Below Budget| Total
2018 18 - - 18
2017 16 - - 16
2016 12 1 - 13
Prior 15 - - 15
Total 61 1 - 62

Table 8: Progress Status

Maintenance

11%

Complete
10%

/

In Progress (>75%) /

21%

In Progress (50%-75%)

13%

\

am

Not Yet
Commenced
16%

Design

/ 18%

In Progress (0%-50%)

11%

Status No. of Projects %
On Schedule 45 73%
Behind Schedule 12] 19%
On Hold 5 8%
Grand Total 62] 100%
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3. Estimated Year of Project Closure - ldentifies
the timeframe of when projects will be closed.

As majority of the City’s projects are multi-year in
nature, an estimated timeframe of when projects
will be closed has been identified. Table 10
indicates that 12 projects will be closed at the end
of the year.

Table 10: Estimated Year of Closure

2018

Estimated Year
[N ] (a8 )
o o
(%] —
o o

s8]
[=]
N
=

2022

—— 12
29
16
.
L
0 5 10 15 20 25 30

No. Of Projects

Information on specific capital projects please may be found by visiting the following site:

https://stalbert.ca/dev/construction
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Investments

As of December 31, 2018 the City has $190.6 million in
cash and investments and earned $5.3 million in
investment income.

The main objectives of the City of St. Albert’s Investment
Policy, C-FS-02 are:

Capital Preservation

Table 11: Portfolio Allocation iln Thousands of DoIIarsi

Toronto Dominion 17,110 8.98%

55,398 29.06%

National Bank 10,120 5.31%

HSBC 5,089 2.67%
The City recognizes its fiduciary responsibility for Serws Credit Union 207 011%
. . ) . RBC 1 0.00%
stewardship of public funds; therefore, the prime Total 190615  100%
objective is to ensure the safety of principal. As illustrated
in Table 11, the portfolio is split between financial  Table 12: Investments by Term (In Thousands of Dollars)
institutions to ensure that sufficient diversification $120,000
exists.
$100,000 $98,009

Maintenance of Liquidity

. . . . . $80,000
The City maintains an investment portfolio that
sufficiently meets its cash flow requirements. The
City will maintain a minimum of 1:1 liquidity ratio $60,000 550,758
in respect to cash and investment balances
versus reserves and deferred revenue. As of $40,000
December 31, 2018 this ratio was 1.04:1.00. 623,853
As illustrated in Table 12, the portfolio is split s20,000 | 517,995
between investment terms to ensure anticipated
short and long term requirements are met. J s

> 0-90 | 91-180 | 181- 1yr 1-3yrs 3-10yrs

Rate of Return

The City’s investment portfolio is managed
to ensure that an optimum rate of return is

Table 13: Rate of Return Comparison

realized. As illustrated in Table 13, the rate Term Average T-Bill and Bond
of return realized from the City’s Cash and Short Portfolio Rate Rates
i i i Term Investments
|nvestment§ are primarily above the Bank of 91-180 N/A 1.80%
Canada T-Bill and Bond rates.

Long Term 1-2 yrs 5.68% 1.91%

Investments
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Reserves

As per Policy C-FS-01, Financial Reserves,
the City recognizes the need for setting
aside funds for emergent financial needs
and the replacement of existing equipment,
facilities and future projects. As illustrated
in Table 14, the uncommitted balance as of
December 31, 2018 is $87.4 million of
which:

Table 14: Reserve Balances (In Thousands of Dollars)

YTD Balance Opening Adjustments Uncommited

Balance Balance
Operating $ 12,563|$ 12,970|$ (5,326)| $ 7,640
Capital 65,885 69,249 (22,801) 46,449
Utilities 48,563 49,586 (16,436) 33,150
Qutside Agencies 286 227 (41) 186
TOTAL $ 127,297|$  132,032|$  (44,604)| $ 87,425

o 8% for property tax stabilization and contingency funding.
o 54% for replacement of existing municipal equipment, infrastructure and future capital projects.
o 38% for utility rate stabilization and funding of utility infrastructure.

A detailed listing of each reserve category can be found in Appendix 3.

Debt

The City of St. Albert shall adhere to a debt
limit prescribed by the Province and as
detailed per the City’s Debt Management
Policy, C-FS-03.

As illustrated in table 15, the City has $43
million debt outstanding which is
considerably lower than the municipal and
internal debt limits. The debt relates to
three significant projects: Servus Place of
$16.3 million, Ray Gibbon Drive of $16.9
million and the North Interceptor Trunkline
(Project 9) of $9.8 million which was taken
out in the beginning of 2018.

Table 15: Debt Limit Vs Outstanding Debt (In Thousands of Dollars)

$400,000

$350,000
$300,000 -
$250,000 -
$200,000 -
$150,000 -
$100,000 -
$50,000 -

$0 -

= Municipal Debt Limits (MGA)

City Tax Supported Debt Limit

2018

2019

2020

2021

mm Outstanding Debt

City Debt Limit
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Appendices

APPENDIX 1 - MUNICIPAL CAPITAL PROJECTS BY FUNCTION

FOR THE PERIOD ENDING DECEMBER 31, 2018
In Thousands of Dollars

Project Project
To Date Budget Forecast Variance Project Status Project Schedule

Function #F1001 Council
415102 Railroad Safety Enhancement 192 965 965 - InProgress 0-50%  On Schedule

Total Function #F1001 Council $192 $965 $965 $-

Function #F1002 Executive Leadership
414201 Seniors Building Rehab and Expansion 4,080 4,200 4,200 - Complete On Schedule
413505 Performance Measurement System - 50 50 - InDesign Behind Schedule
414505 Performance Measurement System - 50 50 - In Design Behind Schedule

Total Function #F1002 Executive Leadership $4,080 $4,300 $4,300 $-

Function #F1003 General Government
415506 Smart City Master Plan & Alliance 36 75 75 - InProgress 0-50%  On Schedule
415507 Energy and Water Conservation Audit 144 150 150 - Complete On Schedule
414509 Agenda Mgmt Softw are 108 110 110 - Complete Behind Schedule
415504 Council Chambers Upgrade 105 202 202 - InProgress >75%  Behind Schedule
415505 Central Records Shelving Upgrade 5 57 57 - InProgress 0-50%  Behind Schedule
416505 Columbarium 31 53 53 - Complete On Schedule
418505 Council Chamber Upgrade 2 227 227 - Complete On Hold
417808 Facilities Safety & Security 247 278 278 - InProgress >75%  On Schedule
413503 HR Electronic Recruitment Softw are 32 41 41 - InProgress >75%  Behind Schedule
415508 Financial System Softw are 137 300 300 - InProgress 0-50%  On Schedule
415509 Council Chamber Technology 920 100 100 - InProgress >75%  On Schedule
416503 Recreation Client Mgmt Softw are 179 200 200 - InProgress >75%  Behind Schedule
416504 Single Window Services 15 200 200 - InProgress 0-50%  Behind Schedule
416508 Financial System Softw are - 500 500 - In Design Behind Schedule
417503 Recreation Mgmt Softw are 135 183 183 - InProgress 50-75% Behind Schedule
417505 Census - Tablet Procurement 30 35 30 5 Complete On Schedule
417506 AFRRCS Emergency Radio System 631 972 972 - InProgress 50-75% On Schedule
417510 Netw ork to Core Facilities 773 773 773 - Complete On Schedule
418501 IT Lifecycle Replacement Plan 387 779 779 - InProgress 50-75% Behind Schedule
418502 IT Office Automation 42 50 50 - InProgress >75%  Behind Schedule
418503 Netw ork to Core Facilities 603 657 657 - InProgress >75%  Behind Schedule
418504 Project Implement Support 73 189 189 - InProgress 0-50%  Behind Schedule

Total Function #F1003 General Government $3,805 $6,129 $6,124 $5

Function #F1004 Community & Recreation Services
415314 Safety Fencing Installation 82 96 96 - Maintenance On Schedule
415334 Akinsdale/Kinex Arena Renovation 243 355 355 - Maintenance On Schedule
416307 City Playground Lifecycle Prgm 192 192 192 - Not Yet Commenced On Schedule
416311 Riel Park Amenities Building 2,819 3,108 3,108 - Maintenance On Schedule
416312 Park Planning and Standards Model 269 400 400 - InProgress 50-75% On Schedule
416313 Erin Ridge North Park Plan 73 230 230 - InDesign On Schedule
416314 RWP West - Trail and Park Planning 239 275 275 - InProgress >75%  On Schedule
416325 Everitt Park Development 251 275 275 - Maintenance On Schedule
416326 Lacombe Lake Dog Park Boundary 65 65 65 - Maintenance On Schedule
417305 City Sportsfield Rehab Prgm 253 343 343 - InProgress >75%  On Schedule
417306 Park Signage Prgm [ 415 585 585 - InProgress 50-75% On Schedule
417307 City Playground Lifecycle Prgm 253 255 255 - Maintenance On Schedule
417311 Heritage Lakes ODR Refurb 127 142 142 - InProgress >75%  On Schedule
417321 Akinsdale Arena Press Box 1 85 85 - In Design On Schedule
418302 Aquatics Lifecycle Replace Plan 172 286 286 - InProgress >75%  On Schedule
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APPENDIX 1 - MUNICIPAL CAPITAL PROJECTS BY FUNCTION (CONT’D)

Project Project
To Date Budget Forecast Variance Project Status Project Schedule

418303 Aquatic Climbing Wall 19 20 19 1 Complete On Schedule
418304 RWP West - Construction - 359 359 - Not Yet Commenced Behind Schedule
418305 City Sportsfield Rehab Prgm 100 317 317 - InProgress 0-50%  On Schedule
418306 Skateboard Park Retrofit - 100 100 - In Design On Schedule
418307 City Playground Lifecycle Prgm 309 345 345 - InProgress >75%  On Schedule
418308 Pickleball Court Development 273 277 305 (28) Complete On Schedule
418309 Riel Park Phase 5 1,101 1,602 1,602 - InProgress >75%  On Schedule
418310 Grey Nuns White Spruce Park Construct - 206 206 - Not Yet Commenced Behind Schedule
417301 Servus Lifecycle Replacement Prgm 268 329 268 61 Complete On Schedule
418301 Servus Place Lifecycle Replace Plan 620 844 844 - InProgress 50-75% Behind Schedule
414310 Erin Ridge/Oakmont Trail - Phase 2 1,034 1,050 1,050 - Maintenance Behind Schedule
414312 Lacombe Park Master Plan 145 173 173 - Complete On Schedule
415307 City Playground Lifecycle Program 280 280 280 - Complete Behind Schedule
415309 Northridge Park Development Phase 2 496 482 482 - Maintenance On Schedule
415312 Lacombe Park Dev - Construct 838 890 890 - Complete On Schedule
417309 Lacombe Park Construction 88 183 183 - InProgress 50-75% On Schedule
417310 Erin Ridge North Park Construction 317 505 505 - InProgress >75%  On Schedule
417312 Neighborhood Park Construction 636 1,212 1,212 - InProgress >75%  On Schedule
417313 Lacombe Lake Park Building Plan 168 250 250 - InProgress >75%  On Schedule
414317 Founders Walk Phase 2 590 761 761 - InProgress >75%  On Schedule
414318 Heritage Sites Phase 2 1,511 1,526 1,526 - InProgress >75%  Behind Schedule
415316 SAP Exterior Wayfinding Replacement 16 265 265 - InProgress 0-50%  Behind Schedule
415318 Heritage Site Phase 2b 1,742 2,854 2,854 - In Progress 50-75% On Schedule
416103 Story Boards 4 15 15 - Maintenance On Hold
416108 Healing Garden 280 309 309 - Maintenance On Schedule
416316 Progress Hall Revitalization 467 469 469 - Complete On Schedule
416317 Founders Walk Phase 3 - Design 171 250 250 - InProgress 50-75% Behind Schedule
416318 Heritage Park Design (phase 3) - 216 216 - InProgress 0-50%  Behind Schedule
417320 Visual Arts Studios Lifecycle Plan 16 16 16 1 Complete Behind Schedule
417422 Art Gallery Barrier-Free 1,826 2,022 2,022 - InProgress >75%  Behind Schedule
417304 Arden Theatre Lifecycle Plan 84 99 99 - Complete On Schedule
418340 Arden Theatre Lifecycle Plan 11 115 115 - InProgress 0-50%  Behind Schedule
418341 Arden Wireless Audio Equipment 42 44 44 - Complete On Schedule
418360 Community Capital Grant Program 108 250 250 - InProgress >75%  On Schedule

Total Function #F1004 Community & Recreation Services $19,012 $25,325 $25,291 $34

Function #F1005 Emergency Services
415303 Emergency Equip Replace Plan 138 161 161 - InProgress >75%  Behind Schedule
415328 Land Acquisition Fire Hall #4 - 350 350 - Not Yet Commenced On Hold
416309 Fire Bdg Equip Replace 28 65 65 - Complete On Hold
417316 Fire Dispatch ProQA System 26 33 33 - InProgress >75%  On Schedule
418330 Emergency Equip Replace Plan 59 59 59 - Complete On Schedule
418331 Fire Station #1 — Reconstruct 15 1,052 1,052 - In Design On Schedule
418333 Automated Station Alerting - 291 291 - Not Yet Commenced Behind Schedule
417317 Muni Enforcement Vehicle Equip 23 30 23 7 Complete On Schedule

Total Function #F1005 Emergency Services $289 $2,040 $2,033 $7
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APPENDIX 1 - MUNICIPAL CAPITAL PROJECTS BY FUNCTION (CONT’D)

Project Project
To Date Budget Forecast Variance Project Status Project Schedule

Function #F1006 Public Works & Transit
417801 PW Mobile Equip Replace Plan 1,584 1,584 1,584 - Complete On Schedule
418801 PW Mobile Equip Replace Plan 1,536 1,485 1,485 - Complete On Schedule
417805 PW Sand Covered Storage 2,685 2,685 2,685 - Maintenance On Schedule
418806 Shop &Yard Equip Replace 33 35 35 - Complete On Schedule
41119A Bridge Rehab 661 656 656 - Complete On Schedule
416105 Hearing Loop 3 6 6 - InProgress 50-75% Behind Schedule
412420 Campbell Road Park & Ride 6,904 30,000 30,000 - In Design On Schedule
414804 Transit Smart Fare & Smart Bus 379 3,992 3,992 - InProgress 0-50%  Behind Schedule
416803 Transit Garage Expansion 656 657 657 - Complete On Schedule
417802 Transit Bus Lifecycle Replace 3,985 4,392 4,392 - InProgress >75%  Behind Schedule
418350 Transit Bus Lifecycle Replace 252 425 425 - InProgress >75%  Behind Schedule
418351 Transit Grow th Buses 169 292 292 - InProgress 50-75% Behind Schedule
416804 PW Cemetery Improvements 85 150 150 - InProgress 50-75% Behind Schedule
417804 Energy Efficiency Replace Prgm 125 125 125 - Complete On Schedule
418802 SAP Waterfall Replacement 9 100 100 - InProgress 0-50%  Behind Schedule

Total Function #F1006 Public Works & Transit $19,066 $46,583 $46,583 $-

Function #F1007 Planning & Engineering
416102 Tache Plane Restoration & Relocation 246 260 260 - Maintenance On Schedule
416106 Rotary Park Boat Launch 21 25 25 - Complete On Schedule
416455 Lacombe Park 1,075 1,080 1,080 - Maintenance On Schedule
417901 Community Branch Library - 17,492 17,492 - Not Yet Commenced On Hold
418459 BLESS Platform 17 342 342 - In Design On Schedule
415415 Erin Ridge Traffic Mitigation 24 25 25 - InProgress >75%  On Schedule
416104 Paving of Shale Trails 66 251 76 175 Complete On Schedule
416401 Arterial Asphalt Overlay Program 2,230 2,230 2,230 - Complete On Schedule
416402 Road Reconstruct Prgm 1,169 1,250 1,250 - InProgress >75%  On Schedule
416403 Asphalt Overlay Prgm 3,590 4,070 4,070 - Complete On Schedule
416404 City Ow ned Parking Lot - Major Rehab - 100 100 - In Design On Hold
416406 Trail Overlay Program 660 660 660 - Complete On Schedule
416407 Sidew alk Program 893 906 906 - Complete On Schedule
416412 Bridge Rehabilitation 73 172 172 - InProgress 50-75% On Schedule
416413 SA Trail Revitalization 245 354 354 - InProgress >75%  On Schedule
416414 Intersection Enhancements 449 909 909 - InDesign Behind Schedule
416415 Erin Ridge Traffic Strategies 136 136 136 - InProgress >75%  On Schedule
416416 Traffic Calming Strategies 175 175 175 - InProgress >75%  On Schedule
416418 Noise Attenuation Data Collection 42 200 200 - Complete On Schedule
416419 Perron Street Angle Parking 84 160 160 - InProgress 50-75% Behind Schedule
416420 Safe Journeys to School 809 836 836 - InProgress >75%  Behind Schedule
416421 Road Corridor Safety Implementation 302 320 320 - InProgress 50-75% On Schedule
416456 Fow ler Way Functional Study 70 75 75 - Complete On Schedule
417401 Arterial Asphalt Overlay Program 2,586 2,750 2,750 - Complete On Schedule
417402 Road Reconstruct Prgm 3,343 3,500 3,500 - InProgress >75%  On Schedule
417403 Asphalt Overlay Prgm 3,903 4,090 4,090 - Complete On Schedule
417404 City Ow ned Parking Lot - Major Rehab 73 250 250 - In Design Behind Schedule
417406 Trail Overlay Program 520 520 520 - InProgress >75%  On Schedule
417407 Sidew alk Program 759 1,100 1,100 - InProgress 50-75% Behind Schedule
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APPENDIX 1 - MUNICIPAL CAPITAL PROJECTS BY FUNCTION (CONT’D)

Project Project
To Date Budget Forecast Variance Project Status Project Schedule
417411 Lane Reconstruct Prgm 158 1,350 1,350 - In Design Behind Schedule
417412 Road Rehabilitation 256 300 300 - Complete On Schedule
417413 SA Trail Revitalization 72 350 350 - In Design Behind Schedule
417414 Barrier Wall Study & Replace 640 640 640 - Complete On Schedule
417415 Buildings Life Cycle Assessments 11 115 115 - Not Yet Commenced Behind Schedule
417416 Traffic Calming Strategies 543 543 543 - Maintenance On Schedule
417420 Safe Journeys to School 694 700 700 - Maintenance Behind Schedule
418401 Arterial Rehab Program 1,278 1,545 1,545 - Maintenance On Schedule
418402 Road Reconstruct Prgm 424 2,920 2,920 - InProgress 0-50%  On Schedule
418403 Local and Collector Rehab 2,293 2,545 2,545 - Maintenance On Schedule
418404 City Ow ned Parking Lots Rehab 45 1,515 1,515 - In Design On Hold
418405 Permanent Line Marking Program 277 301 301 - InProgress >75%  On Schedule
418406 Trail Rehab Prgm 182 439 439 - InProgress >75%  On Schedule
418407 Sidew alk Program 71 905 905 - InProgress 0-50%  Behind Schedule
418410 Crack Sealing Program 101 131 131 - InProgress >75%  On Schedule
418411 Lane Reconstruct Prgm - 1,600 1,600 - In Design On Hold
418412 Road Repairs 239 310 310 - InProgress >75%  On Schedule
418413 Bridge Maintenance - 65 65 - InProgress 0-50%  On Schedule
418414 Barrier Wall Study & Replacement 168 1,667 1,667 - InProgress 0-50%  On Schedule
418415 Buildings Life Cycle Assessments - 225 225 - Not Yet Commenced Behind Schedule
418416 Traffic Calming Strategies 314 922 922 - InProgress >75%  Behind Schedule
418418 Intersection Enhancements - 1,244 1,244 - In Design Behind Schedule
418419 ITS Strategy Implementation 300 300 300 - Complete On Schedule
418420 Safe Journeys to School 493 606 606 - InProgress 50-75% Behind Schedule
418421 Road Corridor Safety Implementation 23 158 158 - InProgress 0-50%  Behind Schedule
418458 Transport Netw ork Imprv Strategy 106 125 125 - Complete On Schedule
414508 Former PW Yard Remediation Prgm 354 500 500 - InProgress 50-75% On Hold
418803 Contaminated Sites Remediation 91 100 100 - Complete On Schedule
417408 Transportation Systems Mgmt 785 785 785 - Complete On Schedule
417409 Transport Master Plan Implement 481 495 495 - InProgress >75%  Behind Schedule
417417 Traffic Signal Maintenance 528 529 529 - Complete On Schedule
417421 SA Trail Traffic Signal Optimization 117 208 208 - InProgress 50-75% Behind Schedule
418332 Traffic Pre-Emption System 78 95 95 - Maintenance On Schedule
418408 Transportation Systems Mgmt 543 815 815 - InProgress 50-75% On Schedule
418409 Transport Master Plan Implement 37 235 235 - InProgress 0-50%  Behind Schedule
418417 Traffic Signal Maintenance 338 550 550 - InProgress 50-75% On Schedule
416807 Subdivision Entrance Signage - 30 30 - Not Yet Commenced On Hold
415414 St. Anne Realignment Construction 4,188 4,300 4,300 - Maintenance On Schedule
416424 Accessibility Initiatives 40 40 40 - Complete Behind Schedule
416425 Millennium Park - Phase 1 246 360 360 - Complete Behind Schedule
417424 Accessibility Initiatives - 40 40 - InProgress 0-50%  Behind Schedule
418424 Vehicle- Safety Codes Officer 30 29 30 (1) Complete On Schedule
418425 Municipal Development Plan 288 1,094 1,094 - InProgress 0-50%  On Schedule
418426 Lakeview Bus District & Badger Lands ASP - 110 110 - In Design On Schedule
Total Function #F1007 Planning & Engineering $40,396 $76,074 $75,899 $174
Function #F1008 Corporate Financing
418506 110 Carleton 8,780 8,780 8,780 - Complete On Schedule
Total Function #F1008 Corporate Financing $8,780 $8,780 $8,780 $-
Total $95,619 $170,195 $169,975 $220
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APPENDIX 2 - UTILITY CAPITAL PROJECTS BY FUNCTION

FOR THE PERIOD ENDING DECEMBER 31, 2018

In Thousands of Dollars

Project Project
To Date Budget Forecast Project Status Project Schedule
Function #F1009 Utilities

415230  Meter Reader Update 1,000 1,000 1,000 In Progress >75%  On Schedule
417731  Meter Reader Update 5,119 5,353 5,353 In Progress >75%  On Schedule
413414  Water Netw ork LOS 541 551 551 Maintenance On Schedule
414430  Water Netw ork LOS 512 578 578 In Progress >75%  On Schedule
415430  Water Netw ork LOS 499 800 800 In Progress 50-75% On Schedule
415831 SCADA Upgrades for Water Stations 41 50 50 In Progress >75%  On Schedule
416430 Water Netw ork LOS 429 800 800 In Progress 50-75% On Schedule
416432 Lacombe Reservoir Re-align 1,160 1,400 1,400 Maintenance On Schedule
416835  Water System Infrastructure Rehab 440 440 440 Complete On Schedule
417430 Water Netw ork LOS 48 1,633 1,633 In Progress >75%  Behind Schedule
417431  Sturgeon Heights Pumphouse Rebuild 4 524 524 Not Yet Commenced On Hold

417831  Water SCADA System Upgrades 52 350 350 In Design On Hold

417835  Water System Infrastructure Rehab 475 475 475 Complete On Schedule
418430 Water Netw ork LOS 194 1,252 1,252 In Progress 0-50%  On Schedule
418835  Water System Infrastructure Rehab 503 505 505 In Progress >75%  On Schedule
418836 Utility Master Plan - 210 210 Not Yet Commenced Behind Schedule
414442  WASTWT Lift Station Rehab 3,533 3,570 3,570 Maintenance On Schedule
415442  Rivercrest Lift Station Rehab - 300 300 In Design On Schedule
415841 WASTWT SCADA Upgrades 44 50 50 In Progress >75%  On Schedule
415845  WASTWT Rehab Prgm 229 229 229 Complete On Schedule
416442 Rivercrest Lift Station Rehab 40 2,000 2,000 Not Yet Commenced On Hold

417442  WASTWT Lift Station Studies 164 550 550 In Progress 0-50%  On Schedule
417841  WASTWT SCADA System Upgrades 52 350 350 In Design On Schedule
417842  WASWT CCTV Equip Replace Plan 282 318 318 In Progress >75%  On Schedule
415441  WASTWT Main Replacement 363 582 582 In Progress 50-75% On Schedule
415454  N. Interceptor Trunkline (Proj 9) 2,157 2,157 2,157 Complete On Schedule
416440 WASTWT Collection System Service Level 2,640 2,640 2,640 Maintenance Behind Schedule
416441  WASTWT Main Replacement 52 611 611 In Design On Schedule
416443 N. Interceptor Trunkline (Proj 9) 17,709 32,000 32,000 In Progress 50-75% Behind Schedule
416845 WASTWT Rehab Prgm 167 237 237 In Design Behind Schedule
417440  WASTWT Collection System Service Level 289 436 436 In Progress 50-75% On Schedule
417441 WASTWT Main Replacement 871 1,153 1,153 In Progress >75%  On Schedule
417845  WASTWT Rehab Prgm 104 245 245 In Design Behind Schedule
417846  WASTWT Household Service Replace 240 240 240 Complete On Schedule
418440 WASTWT Collection System LOS 276 2,758 2,758 In Progress 0-50%  On Schedule
418441 WASTWT Main Replacement 6 661 661 Not Yet Commenced Behind Schedule
418845 WASTWT Rehab Prgm 3 256 256 In Design Behind Schedule
418846  WASWT Household Service Replace 146 250 250 In Progress 50-75% On Schedule
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APPENDIX 2 - UTILITY CAPITAL PROJECTS BY FUNCTION (CONT’D)

Project Project
To Date Budget Forecast Variance Project Status Project Schedule
Function #F1009 Utilities

418847 Utility Master Plan - 210 210 - Not Yet Commenced Behind Schedule
414450 Lacombe Park Bank Repairs 706 750 750 - Maintenance On Schedule
414451 Campbell STORM Mgnt Facility 3,400 3,500 3,500 - Maintenance On Schedule
414453 Oakmont Sw ale Reconstruct 2,495 2,500 2,500 - Complete On Schedule
415451 STORM Infrastructure Rehab 1,589 1,600 1,600 - In Progress >75%  On Schedule
416451 STORM Infrastructure Rehab 1,231 1,600 1,600 - In Progress 50-75% On Schedule
416452 STORM Mgt Level of Service 3,389 3,470 3,470 - In Progress >75%  On Schedule
416453 Sediment and Erosion Control 1,858 3,363 3,363 - In Progress >75%  On Schedule
416454 Heritage Lakes Storm System 832 900 970 (70) In Progress >75%  On Hold

416457  Beaudry Place Storm Drainage Upgrade 38 750 750 - In Progress 0-50%  Behind Schedule
417451 STORM Infrastructure Rehab 361 1,984 1,984 - In Progress 0-50%  On Schedule
417452 STORM Mgmt Level of Service 125 2,219 2,219 - In Progress 0-50%  On Schedule
417453  Sediment and Erosion Control - 385 385 - In Design On Schedule
418450 NE Strom Outfall (Proj 5) - 1,000 1,000 - Not Yet Commenced On Schedule
418451 Carrot Creek Reg Mstr Drainage Plan - 200 200 - Not Yet Commenced On Schedule
418452 STORM Mgmt LOS 50 1,377 1,377 - In Design On Schedule
418453 Sediment and Erosion Control 175 2,036 2,036 - In Design On Schedule
418454  STORM Mgnt Facility Assessment 128 180 180 - In Design On Schedule
418455  Utilities Operations Truck 33 31 31 - Complete On Schedule
418456  STORM Team Lead Truck 34 34 34 - Complete On Schedule
418457 STORM Facility Signage - 120 120 - Not Yet Commenced Behind Schedule
418851 STORM Infrastructure Rehab 17 1,922 1,922 - Not Yet Commenced On Hold

418852 Utility Master Plan - 210 210 - Not Yet Commenced Behind Schedule
417761 Recycle Yard Upgrades 22 25 25 - Maintenance On Schedule

Total Function #F1009 Utilities $56,863 $97,881 $97,951 $70
Total $56,863 $97,881 $97,951 $70
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APPENDIX 3 - STATEMENT OF RESERVES
FOR THE PERIOD ENDING DECEMBER 31, 2018

In Thousands of Dollars

YTD Balance Opening Adjustments Uncommitted
Balance Balance

O1 Stabilization Reserve 4,665 4,857 (958) 3,899
03 Operating Program 4,273 4,579 (4,352) 227
04 Risk Management Reserve 1,369 1,335 35 1,369
O5 Traffic Safety 170 143 26 168
O7 Children's Festival Reserve 14 96 (81) 14
08 RCMP Contract Expense Reserve 923 919 5 923
09 Safety Enhancement Reserve 707 650 (52) 598
010 Electionand Census Reserve 442 391 51 442
Total Operating 12,563 12,970 (5,326) 7,640

C1l Internal Financing Reserve (6,155) 2,215 (8,370) (6,155)
C2 Major Recreational Lands & Facilities 2,375 3,130 (1,778) 1,352
C3 Offsite Levy Recoveries 24,596 19,363 293 19,656
C4 Lifecycle 16,713 15,277 (162) 15,115
C5 Municipal Land and Facilities Reserve 769 749 19 769
C6 Capital Funding 25,467 26,014 (12,144) 13,869
C7 Growth Stabilization Reserve 1,995 2,501 (784) 1,718
C8 Energy Efficiency Reserve 125 0 125 125
Total Capital 65,885 69,249 (22,801) 46,449
Total Utilities 48,563 49,586 (16,436) 33,150

OA1 Outside Agency Operating 236 177 (42) 136
OA2 Outside Agency Capital 50 50 - 50
Total Qutside Agency 286 227 (41) 186
127,297 132,032 (44,604) 87,425

37

CITY OF ST. ALBERT CORPORATE QUARTERLY REPORT
QUARTER FOUR 2018



TERM

Capital Budget

City Debt Limit

Debt Limit

Deficit

Expenditure

Forecast

Function

Municipal Government
Act (MGA)

Operating Budget

Revenue

Surplus

Utility

Uncommitted Balance

APPENDIX 4 GLOSSARY
DESCRIPTION

Estimated expenditure and revenues based on approved
projects by Council that are related to the support in City’s
municipal and utility infrastructure.

City ceiling which prevents the debt limit from exceeding 85 per
cent of the MGA'’s debt limit on non-tax debt and 50 per cent of
the MGA'’s debt limit on tax supported debt.

Municipal Government Act (MGA) regulated debt limit;
calculated at 1.5 times the revenue of a municipality.

Excess of expenditure over revenue.

The payment of cash on the transfer of property or services for
the purpose of acquiring an asset, service, or settling a loss.

The projection of revenues and expenditures for current fiscal
year.

Part of the City’s organizational structure.

Provincial legislation that provides authority for municipal
expenditure and revenue collection.

Estimated expenditures and revenues related to current
operations approved by City Council for the fiscal year.

Sources of income used to finance the operations of the City. It
includes such items as tax payments, fees or specific services,
receipts from other governments, fines, grants and interest
income. Projects approved for funding from a reserve are
recognized as revenue as expenses are incurred.

The excess of revenues over expenditures.

The city owns four utilities: water, wastewater (sewer), storm
sewer, and solid waste. These utility operations are self-funded
through a separate revenue structure.

The forecasted reserve dollar amount at year end which has
not been committed to specific projects.
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For more information:

City of St. Albert

5 St. Anne Street

St. Albert, AB T8N 379
P: 780-459-1500
stalbert.ca

Nstalbert.ca
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