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1 INTRODUCTION 

The City of St. Albert, working in concert with site leaseholders and community 
stakeholders, is proposing a master redevelopment plan for Riel Recreation Park. 
The park is an important component of St. Albert’s Red Willow Park. In the 
process of Redevelopment, the park will be repositioned to be an all season 
competitive sports and major events venue for the region, and as the gateway to 
Lois Hole Centennial Provincial Park. 

1.1 BACKGROUND 

Riel Recreation Park was developed on a municipal solid waste landfill site in the 
1970’s and 1980’s. Soccer and rugby fields have become the home of thriving 
clubs which deliver community programming in their respective sports. The 
Kinsmen have developed a rodeo and exhibition grounds in the park and operate 
St. Albert’s Rainmaker rodeo each year. Other Kinsmen uses include an RV park 
and a BMX track. The master plans for Red Willow Park (1988, 1991 and 2003) 
have identified the need for upgrading and landscaping of the park. The current 
requirement for park renewal comes from a number of factors: 

1. Landfill management program: capping and drainage improvement 
program for the entire landfill site 

2. Addition of a premiere football facility to support High School and Minor 
League football in St. Albert 

3. Aging infrastructure of existing facilities which are in excess of 20 years 
old, including: rodeo grounds, and RV Park 

4. General lack of site landscaping aesthetics and 

5.  Poor utilization of site in terms of all season use and underutilized areas 

To fund renewal of the site facilities and landfill management program, the City 
has applied to the Canada-Alberta Municipal Rural Infrastructure Fund (CAMRIF). 
The grant application was for $ 9.7M and will be split between the municipal, 
provincial and federal governments. 

The City of St. Albert engaged the firm of EIDOS Consultants Incorporated to 
engage all stakeholders and prepare a master development plan. The City 
engineering staff with assistance from Associated Engineering Alberta Ltd., 
undertook a predesign study of landfill capping and drainage, utilities and 
general construction costing. A planning process was initiated in the summer of 
2006 to: 
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1. Engage stakeholders and the public in the plan development 

2. Prepare a land redevelopment plan which will direct future expenditures 

3. Integrate the landfill management program including enhanced capping 
and drainage management 

4. Prepare a capital priority and staging plan that would provide a logical 
approach to sequential development 

1.1.1 PLANNING PROCESS 

Project Initiation 
1. Start-up meeting: Meet with administration staff to review project scope 
2. Site Reconnaissance: Visit project site for walk through and photo 

documentation 
3. Key Persons Interview: set up meetings with project partners and senior 

administrative staff to assess project scope and influencing factors 
4. Base Plan development: Assembly of project base plan 
5. Project Research: research influencing components within project scope 

 
Choices and Directions 

1. Prepare design Standards criteria and typical layouts: develop template 
layouts for site requirements 

2. Stakeholder’s workshop: conduct workshop with partners and 
stakeholders to determine areas of ideas, opportunities and constraints 

3. Define Choices and Directions: documentation of plan’s choices (areas of 
the plan where an option has been presented) and directions (areas of the 
plan where firm direction has been presented) 

4. Engineering Review – Utilities, Parking and transportation: review of 
existing and proposed utilities, parking options and transportation 
directions 

5. Identify football construction alternatives: review of natural and synthetic 
football field turf including construction, costing, and constraints 

6. Global cost estimate: development of probable costs 
7. Review with planning committee: presentation of directions and choices to 

city administration team for their comment 
8. Present to partners and SLT: present directions and choices to both 

partners and SLT for their comments 
9. VE session: value engineering session 
10. Council presentation: Presentation of preliminary findings to City Council 
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Master Development Plan 
1. Review direction with planning committee: receive comments and 

directions from city administration 
2. Master Plan development 

a. Detailed component study: detailed component layout of football 
field, Rotary Park, RV park and rodeo grounds 

b. Rendered Master Plan: digitally rendered master plan colour 
reproduction showing facilities roads/parking and landscape 
development 

3. Identify event options: schematic overlays of zoning configurations 
4. Preparation of implementation plan: schematic overlays of implementation 

and staging configurations 
5. Preparation of written report: preparation of written documentation with 

plans, graphics and costing 
6. Review with Planning committee: present written report to planning 

committee for their comments 
7. Circulate to departments: circulation of report and plans to city 

departments 
8. Public Open house: presentation of plans and options to the general 

public 
9. Present to partners and SLT: presentation of final plans to both the 

project partners and SLT 
10. Refine and present to city council: presentation of final plan and report to 

City council for their approval 
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1.2 MASTER PLAN DESCRIPTION 

The main components of the Riel Park Master Plan are identified below: 
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Football Field 
1. Premier multi-use synthetic turf sports field 
2. Sport field lighting 
3. Multi-sport score board 
4. Spectator stands and press box 
5. Practice field 
6. Club house and change rooms 
7. Addition to Kinsmen Korral with change rooms, concession and restaurant. 
8. Parking 
9. Public restrooms and concession 
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Rugby and Soccer Fields 
1. Addition of 63 parking stalls along west end of fields 
2. Addition of 80 parking stalls along south side of soccer fields 
3. Improved grading and water management of fields to minimize leachate 

generation 
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Kinsmen Exhibition Grounds 
1. Expansion of useable space for the exhibition grounds to allow for 

additional event usage such as Rockin’ August, and farmers market 
2. Additional space for overflow event parking and RV parking. 
3. Proposed covered event facility 

 
Rodeo Grounds 

1. Reconfiguration of rodeo grounds 
2. Additional spectator seating  
3. Elimination of the chuckwagon track 

 
BMX Track 

1. Improved configuration of BMX parking 
2. Expanded safety barrier 
3. Improved spectator seating 

 
Kinsmen RV Park 

1. Initial development of 43 RV stalls 
2. Improved washroom and laundry facilities 
3. Site hook-ups 
4. Future expansion of 51 RV stalls 
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Rotary Park / Gateway to Lois Hole Centennial Provincial Park 

1. Creation of a gateway to Lois Hole Centennial Provincial Park 
2. Interpretive signage informing the user of Lois Hole, the park and the Big 

Lake Natural Area 
3. Day use facility for picnicking, for all users of the park 
4. Natural play area 
5. BLESS Shelter – Staging Facility 
6. Boat Launch 
7. Parking (80 Stalls) 
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1.2.1 PROJECT STAGING 

Site is broken down into five stages. 
1. Football Field, Kinsmen / Football Parking, BMX Parking 
2. Kinsmen RV Park (43 Stalls), Soccer / Rugby Parking, Rodeo Drive 
3. Rotary Park, Soccer / Rugby Field up-grades 
4. Kinsmen Exhibition Grounds 
5. Kinsmen RV park expansion (51 Stalls), Additional North parking lot 
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1.2.2 PROJECT CAPITAL COSTS AND STAGING 

See Appendix for spreadsheets 
Costs are programmatic and subject to change 
Based on 2007 un-inflated dollars 

1.2.3 PROJECT BENEFITS 

Premium Soccer / Football Facility (New) 
1. Up to 2100 hrs annually of program time for football, soccer and field 

lacrosse 
2. Annual costs of $75,000 - $100,000 would be off set partially by user fees 

of $10,000 - $20,000 
3. Premium facility retains all local teams in St Albert and brings in spin-off 

revenues from away teams including hotel, restaurant, gas etc 
4. Synthetic turf and drainage system utilizes recycled by products (bottom 

ash and recycled rubber) and has eco-friendly energy-efficient lighting 
5. The field promotes healthy lifestyles, fitness and pursuit of excellence in 

St Albert 
 
Kinsmen Rodeo and Exhibition and RV Park (Upgraded and Repositioned) 

1. The Kinsmen Club of St Albert donate all proceeds of the site attractions 
to charitable and social causes in St. Albert. To date the Kinsmen have 
donated $4M back to the community 

2. Reconfiguring the Kinsmen facilities will allow the club to significantly 
expand their support of community organizations by: 

a. Tripling revenue from and expanded RV park (estimated $120K up 
from $40K/annum) 

b. Diversifying and repositioning from a single event (Rainmaker 
Rodeo) to increased emphasis on multiple attractions through-out 
the year on its exhibition grounds. Events could include Show and 
Shine, agricultural fairs, concerts and community events) 

c. Synergies exist with other site operators for share of parking for 
major attractions of a world class calibre (ex. Women Rugby 
Worlds) 

3. Creating a multifaceted events park will bring in tourism spin-off dollars to 
St. Albert the regional economy. 

4. The RV Park has strong demand and little competition in the region and 
will be well connected to regional transportation systems. The revenue 
spin-offs from the RV clientele will benefit St. Albert the regional 
economy. The RV park supports the sports tournaments, and events 
operated by the Kinsmen 
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Rotary Park and Gateway to Lois Hole Centennial Park 
1. This new park area will support the site activities with a day-use area, 

sledding hill, playground and group site. It also is the Gateway to Lois 
Hole Centennial Provincial Park. Many of the park components will be 
donated by the Parkland Rotary Club 

2. Big Lake is the recognized International Bird Area and recently a provincial 
park 

3. The Gateway concept provides a land and water trail staging area to the 
Park 

4. The benefits are increases environmental education and awareness for all 
ages and improved heritage presentation 

 
 
 

 

 

 



SCHEDULE 2.1
Project: Riel Park Recreation Master Plan
Project Number: Round 1 draft
Subject: Site Improvement Option B - Conceptual Quantity/Cost Estimate preliminary

Quant Unit Unit Price Extension Percent Phase 1 Phase 2 Phase 3 Phase 4 Phase 5
Support 11.7 ha 3.5 ha 13.5 ha 3.0 ha 2.1 ha

1 L.S. $20,000 $20,000 $20,000
95,000 m3 $25 $2,375,000 $997,500 $532,000 $346,800 $498,700
35,000 m3 $15 $525,000 $525,000
20,000 m3 $25 $500,000 $175,000 $175,000 $150,000

10 m3 $5 $50 $50
200 m3 $5 $1,000 $1,000

1,300 m2 $7 $9,100 $9,100
1,300 m2 $2 $2,600 $2,600

$3,432,750 $1,205,250 $707,000 $525,000 $496,800 $498,700

1 L.S. $2,500,500 $2,500,500 $2,500,500
15,500 m2 $5.5 $85,250 $85,250

LS $330,500.0 $0
$2,585,750 $2,585,750 $0 $0 $0 $0

94 stall $5,600 $526,400 $240,800 $285,600
94 ea $2,000 $188,000 $86,000 $102,000
1 LS $521,600 $521,600 $521,600
1 LS 330,500.00 $330,500 $330,500
1 LS 166,000.00 $166,000 $166,000

$1,732,500 $0 $1,178,900 $0 $0 $553,600

4,000 m2 $25 $100,000 $100,000
4,000 m2 $20 $80,000 $80,000
4,000 m2 $30 $120,000 $120,000

5 ea $2,500 $12,500 $12,500
1 L.S. $10,000 $10,000 $10,000

2,000 m2 $7 $14,000 $14,000
2,000 m2 $2 $4,000 $4,000

$340,500 $0 $340,500 $0 $0 $0

   Culverts (assume 600 mm diameter, 12 m le
   Tie-In Existing Access Roads (Rugby, Kinsm
   Liner for Ditch (2 m wide by ~ 500 m long, 2 

Rodeo Drive Improvements:

   Base (100 mm depth over 8 m wide Rodeo D

   Change rooms - not funded

RV Park Relocation (43 Initial 94 Total):
   RV Stalls:
   Stall Development - Hard

   Water and Sewer and Electical Mains

   Secondary Bathroom Bldg

   Asphalt (100 mm depth over 8 m wide Rode

   Stall Development - Soft - table and grass

   Subbase (200 mm depth over 8 m wide Rod

   Liner for Drainage Swale (4 m wide by ~ 320
   Drainage Swale Seeding

Football Field
   MultiSport Stadium w/ artifical Turf
   Practice Field 150 topsoil and seed

   Ditch Seeding

   Clay Capping (600 mm over 15.7 ha)

   Additional Fill (to meet Drainage Concept 2, 
   Drainage Swale Cut
   Drainage Swale Fill

   Fill for Rotary Park

Stage/Work Item

Drainage and Grading (Drainage Concept 2
   Site Preparation (i.e. remove existing fencing

   Washhouse Laundramat

Summary Costs (2) Riel Park Capital Staging Plan B.xls Page 1 of 3



Project: Riel Park Recreation Master Plan
Project Number: Round 1 draft
Subject: Site Improvement Option B - Conceptual Quantity/Cost Estimate preliminary

Quant Unit Unit Price Extension Percent Phase 1 Phase 2 Phase 3 Phase 4 Phase 5Stage/Work Item

680 l.m. $75 $51,000 $51,000
1 LS $158,600 $158,600 $158,600
1 LS $253,000 $253,000 $253,000
4 ea. 1,300.00 $5,200 $5,200
4 ea. 800.00 $3,200 $3,200
2 ea. 1,500.00 $3,000 $3,000
8 ea. 1,500.00 $12,000 $12,000
4 ea. 250.00 $1,000 $1,000

120 m2 30.00 $3,600 $3,600
1 ea. 5,000.00 $5,000 $5,000
1 ea. 5,000.00 $5,000 $5,000
1 ea. 20,000.00 $20,000 $20,000
1 ea. 60,000.00 $60,000 $60,000
1 ea. 75,000.00 $75,000 $75,000

$655,600 $0 $0 $655,600 $0 $0

2,660 m2 $60 $159,600 $159,600
3,480 m2 $60 $208,800 $208,800
1,800 m2 $60 $108,000 $108,000
3,000 m2 $60 $180,000 $180,000
2,950 m2 $60 $177,000 $177,000
1,670 m2 $60 $100,200 $100,200
1,500 m2 $60 $90,000 $90,000
5,600 m2 $60 $336,000 $336,000
1,300 m2 $60 $78,000 $78,000

$1,023,600 $547,200 $159,600 $316,800 $0 $0

  Lot West of Rugby & Soccer (By Rotary)

  North South Kinsmen Access Route
  Lot South of Rodeo Grounds
  Lot South of Football Field

 North Lot Access Road + Riel Drive Access

   Gateway

  Lot Near BMX Track + Emergency Access

  South Lot Near Riel Pond + Access Road
  Lot in Rotary Park + Access Road

  Lot North of Football Fields

* Surface lots do not include concrete curbs or

   Plant Material

Rotary Park:
   3.0m wide Asphalt Trail (75mm lift, 150mm 

   Play Structure
   Day-Use Shelter

   Canoe Launch

New Parking Lots (200 base w/ 75 ACP)

   Area Lighting

   Informative Signage
   5 Interpretive Nodes (75mm Ashalt, 

   Bench
   Waste Receptacle
   Swing Bench
   Picnic Tables

   Topsoil - Turf and Beds

Summary Costs (2) Riel Park Capital Staging Plan B.xls Page 2 of 3



Project: Riel Park Recreation Master Plan
Project Number: Round 1 draft
Subject: Site Improvement Option B - Conceptual Quantity/Cost Estimate preliminary

Quant Unit Unit Price Extension Percent Phase 1 Phase 2 Phase 3 Phase 4 Phase 5Stage/Work Item

1,900 l.m. $150 $285,000 $285,000
4 ea 10,000.00 $40,000 $40,000
15 m2 $120 $1,800 $1,800

56,940 m2 $5.5 $313,170 $156,585 $78,293 $78,293
1,200 m2 $33.0 $39,600 $19,800 $9,900 $9,900

1 LS $325,860 $325,860 $162,930 $81,465 $81,465
1 LS $180,700 $180,700 $90,350 $45,175 $45,175
4 ea 2,500.00 $10,000 $5,000 $2,500 $2,500

$1,196,130 $434,665 $544,133 $0 $217,333 $0

2,500 m3 $30 $75,000 $75,000
14 ha $10,000 $135,000 $135,000

$210,000 $0 $0 $210,000 $0 $0

15,000 m2 $5 $75,000 $75,000
1 LS $120,000 $120,000
10 ea $20,000 $200,000 $100,000

$395,000 $100,000 $0 $0 $0 $75,000

Sub-Total $11,571,830 $4,872,865 $2,930,133 $1,707,400 $714,133 $1,127,300
Contingency Allowance (@ 25%) $2,892,958 $1,218,216 $732,533 $426,850 $178,533 $281,825
Consulting Services (@ 15%) $1,735,775 $730,930 $439,520 $256,110 $107,120 $169,095

TOTAL $16,200,562 $6,822,011 $4,102,186 $2,390,360 $999,786 $1,578,220

Cost estimates are conceptual (+/- 25%).  Allow 30% inflation per year for budgeting.
Note: All quantity estimates are based November, 2006 prices.  Estimates and will vary depending on sourcing and volitile market prices.  

   Bleachers - 200 seat portable

   Install RAP (assumed 75 mm donated RAP o
Rodeo and Exhibition Grounds:

   Rodeo Infield and Pens (not funded)

Soccer Field Soil Improvements:

   Reseeding and fertilize
   Top Dressing (assumed 50 mm composted m

   Site Furniture
   Plant Material
   Shrub Beds 350 topsoil and 100 mulch

   Site Signage

   3.0m wide Asphalt Trail (75mm lift, 150mm 
   Pedestrian  Bridges - 6m
   Concrete Bus Stop

Pedestrian Circulation and Site Beautificati

   Turf  125 topsoil and seed

Summary Costs (2) Riel Park Capital Staging Plan B.xls Page 3 of 3



SCHEDULE 2.2
Project: Riel Park Recreation Master Plan
Project Number:
Subject: Football field - Conceptual Quantity/Cost Estimate
By:

Quantity Unit Unit Price Extension

1 L.S. $20,000 $20,000
1 L.S. $184,667 $184,667

7,756 m3 $42 $325,752
1 L.S. $350,000 $350,000

1,000 seat $125 $125,000
500 m2 $100 $50,000
400 m $100 $40,000
150 m $75 $11,250
1 L.S. $45,000 $45,000
2 ea $2,500 $5,000
1 L.S. $8,000 $8,000

1 L.S. $15,000 $15,000
$1,179,669

Conventional Irrigated Turf
3,324 m3 $90 $299,160
11,080 m2 $2 $22,160

1 L.S. $750,000 $750,000
$1,071,320

Synthetic Turf (cf Clark Park)
3,324 m3 $42 $139,608

1 L.S. $50,000 $50,000

   Press box stand
Subtotal

   Seed

Stage/Work Item

Common Football Field Components

   300 Soil sand mix

   Bleachers 1000 seats- 15 row framed stationary, elevated

   Perimeter fencing 1800mm ht
   Bleacher/Field separation fence 1200mm ht
   Score board
   Players Benches

   Shape top surface of clay cap layer
   150mm field drainage tile @ 9.0M O/C

   Night lighting system, c/w poles wiring controller transformer
   Compacted Bottom ash

   Bleachers pad - concrete

   Concrete Curb surround 150*600 and sidewalk/bleacher pad

   Goal Posts

   Compacted Bottom ash - 300 top-up

   Change Room (NIC)

   Irrigation

Football Comparison Riel Park Capital Staging Plan B.xls Page 1 of 2



Project: Riel Park Recreation Master Plan
Project Number:
Subject: Football field - Conceptual Quantity/Cost Estimate
By:

Quantity Unit Unit Price ExtensionStage/Work Item
   Underlay - Elayer 11,080 m2 $40 $443,200

1 L.S. $23,000 $23,000
11,080 m2 $60 $664,800

$1,320,608

$249,288

$2,250,989
$2,500,277

   Synthetic Surface with lines for football and soccer
   Plastic wood securing board

Note: All quantity estimates are based November, 2006 prices.  Estimates and will vary depending on sourcing and volatile 
market prices.  Cost estimates are conceptual (+/- 25%).  Allow 30% inflation per year for budgeting.

TOTAL - Synthetic turf
Total - Natural Irrigated Turf

Differential

Football Comparison Riel Park Capital Staging Plan B.xls Page 2 of 2
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